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PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

July 26, 2007

I. Approval of May 24, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved. The June 2007 PMM was canceled.

II. Operational Status
A. In June there were 21,500 gallons of purgewater delivered to LERF Basin 42, 24,637

gallons of purgewater delivered to ETF, and 41,810 gallons of purgewater delivered to
Modutanks.

III. Project Specific Issues
A. Strategy Document Status

1. Tony Miskho (FH) reported that a solution is needed for RCRA listed waste
management issues with purgewater in order to approve the purgewater strategy
revision, and a path forward has not been identified. It was agreed to scheduled a
meeting with Ecology and RL and FH the week of August 6, 2007, to discuss
this issue.

B. Purgewater Sediment Issues
1. Rick Oldham (FH) reported that two drums of non-listed waste from well

development will be brought to 310 TEDF in August or September and run
through its mini-filter press, with the intent to separate the solids. This will be a
trial run as an option to resolve the sediment issue. It was noted that 310 TEDF
would be a temporary situation, since it is due to be torn down in 2010 - 2011.
Groundwater is also considering other options to resolve the sediment issue.

2. Mr. Oldham initiated a discussion regarding an option for continuing operation
of the modutanks, due to an increasing amount of sediment that will be produced
from well drilling in the next ten years. An option was suggested to replace the
liner in modutank No. 2, which is currently not being used, and to build another
sediment unloading station at modutank No. 1. It was noted that the Part A
would have to be revised if a new unloading station was approved. Deborah
Singleton (Ecology) suggested scheduling a meeting so that RL/FH could present
its position.

IV. General Discussions
A. There were topics for general discussion.

V. Status of Actions
A. 977 - There was no change in status.

VI. New Actions Items
A. A new action was generated to schedule a meeting the week of August 6, 2007, to discuss

issues relevant to approval of the strategy document.



VII. Documents for submittal to the Administrative Record
A. There were no documents identified.

VIII. Next Project Managers Meeting
A. The next PMM was scheduled for August 23, 2007. A new PMM schedule was

provided.



PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

July 26, 2007

11:15 a.m. to 11:45 a.m.

Agenda

I. Approval of May 24, 2007 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Operational Status

III. Project Specific Issues
A. Strategy Document Status
B. Purgewater Sediment Issues

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting
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